

Arvados Epics - Story #16304

LSF support

04/01/2020 05:17 PM - Peter Amstutz

Status: In Progress	Start date: 04/01/2021
Priority: Normal	Due date: 09/30/2021
Assigned To:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Description	
Related issues:	
Related to Arvados - Story #17443: Scoping/grooming LSF work	Resolved
Related to Arvados - Story #17857: Run WGS variant calling workflow on 9tee4 ...	Resolved 08/27/2021
Related to Arvados - Feature #17756: Initial implementation of LSF dispatcher	Resolved 07/14/2021

History

#1 - 04/01/2020 05:18 PM - Peter Amstutz

- Start date set to 01/01/2021

- Due date set to 03/31/2021

#2 - 04/01/2020 05:30 PM - Peter Amstutz

- Start date changed from 01/01/2021 to 02/01/2021

- Due date changed from 03/31/2021 to 04/30/2021

#3 - 04/01/2020 05:31 PM - Peter Amstutz

- Start date changed from 02/01/2021 to 03/01/2021

- Due date changed from 04/30/2021 to 05/31/2021

#4 - 04/01/2020 05:33 PM - Peter Amstutz

- Start date changed from 03/01/2021 to 04/01/2021

#5 - 04/01/2020 05:34 PM - Peter Amstutz

- Start date changed from 04/01/2021 to 05/01/2021

- Due date changed from 05/31/2021 to 06/30/2021

#6 - 06/23/2020 02:12 PM - Peter Amstutz

- Start date changed from 05/01/2021 to 09/01/2020

- Due date changed from 06/30/2021 to 11/30/2020

#7 - 08/19/2020 03:01 PM - Peter Amstutz

- Start date changed from 09/01/2020 to 10/01/2020

- Due date changed from 11/30/2020 to 12/31/2020

#8 - 09/09/2020 05:26 PM - Peter Amstutz

- Start date changed from 10/01/2020 to 11/01/2020

- Due date changed from 12/31/2020 to 01/31/2021

#9 - 09/09/2020 05:27 PM - Peter Amstutz

- Start date changed from 11/01/2020 to 01/01/2021

- Due date changed from 01/31/2021 to 03/31/2021

#10 - 09/09/2020 05:28 PM - Peter Amstutz

- Start date changed from 01/01/2021 to 11/01/2020
- Due date changed from 03/31/2021 to 01/31/2021

#11 - 10/21/2020 02:04 PM - Peter Amstutz

- Start date changed from 11/01/2020 to 12/01/2020
- Due date changed from 01/31/2021 to 02/28/2021

#12 - 11/16/2020 04:07 PM - Peter Amstutz

- Start date changed from 12/01/2020 to 01/01/2021
- Due date changed from 02/28/2021 to 03/31/2021

#13 - 12/09/2020 04:24 PM - Peter Amstutz

- Start date changed from 01/01/2021 to 03/01/2021
- Due date changed from 03/31/2021 to 06/30/2021

#14 - 01/13/2021 07:11 PM - Peter Amstutz

- Start date changed from 03/01/2021 to 04/01/2021

#15 - 03/03/2021 08:09 PM - Peter Amstutz

- Related to Story #17443: Scoping/grooming LSF work added

#16 - 03/25/2021 05:42 PM - Peter Amstutz

- Start date changed from 04/01/2021 to 05/01/2021
- Due date changed from 06/30/2021 to 07/30/2021

#17 - 04/07/2021 02:52 PM - Peter Amstutz

- Start date changed from 05/01/2021 to 04/01/2021

#19 - 06/30/2021 08:05 PM - Peter Amstutz

- Due date changed from 07/30/2021 to 08/31/2021

#20 - 07/20/2021 05:19 PM - Peter Amstutz

- Related to Story #17857: Run WGS variant calling workflow on 9tee4 with LSF and Singularity enabled added

#21 - 07/20/2021 05:19 PM - Peter Amstutz

- Related to Feature #17756: Initial implementation of LSF dispatcher added

#22 - 08/23/2021 02:04 PM - Peter Amstutz

- Due date changed from 08/31/2021 to 09/30/2021

#23 - 10/13/2021 06:27 PM - Peter Amstutz

- Status changed from New to In Progress