

Issues

#	Project	Tracker	Status	Priority	Subject	Assigned To	Updated	% Done	Hours
529	GET-Evidence	Feature	New	Normal	Interpret phased (haplotype) data	Evan Maxwell	07/07/2011 02:20 PM	0	