

Arvados - Feature #13573

GA4GH WES action items from Toronto

06/06/2018 02:49 PM - Peter Amstutz

Status: Resolved	Start date: 05/11/2018
Priority: Normal	Due date:
Assigned To: Peter Amstutz	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: 2018-10-03 Sprint	
Description Spec updates + implementation in arvados_wes: <ul style="list-style-type: none">• paging in workflow list• return URLs to logs• multipart upload• filtering on tags / state Update version deployed on qr1hi	
Subtasks:	
Task # 13575: Make PRs to spec	Resolved
Task # 13576: Update arvados_wes	Resolved
Task # 13577: Automated testing for workflow-service	Resolved
Task # 14140: Make sure bcbio can run	Resolved

Associated revisions

Revision 8c6209c4 - 07/24/2018 12:07 PM - Daniel Kos

refs #13573 Merge branch '13753-favorites-view'

Arvados-DCO-1.1-Signed-off-by: Daniel Kos <daniel.kos@contractors.roche.com>

Revision 466e236c - 09/29/2018 03:17 PM - Peter Amstutz

a-c-r recognizes that http and https needs to be uploaded to keep

refs #13573

Arvados-DCO-1.1-Signed-off-by: Peter Amstutz <pamstutz@veritasgenetics.com>

History

#1 - 06/06/2018 02:49 PM - Peter Amstutz

- Status changed from New to In Progress

#2 - 06/06/2018 02:52 PM - Peter Amstutz

- Description updated

#3 - 06/06/2018 02:53 PM - Peter Amstutz

- Assigned To set to Peter Amstutz

#4 - 06/06/2018 03:02 PM - Tom Morris

- Story points set to 2.0

#5 - 06/20/2018 03:33 PM - Peter Amstutz

- Target version changed from 2018-06-20 Sprint to 2018-07-03 Sprint

- Story points changed from 2.0 to 1.0

#6 - 07/03/2018 03:20 PM - Tom Morris

- Target version changed from 2018-07-03 Sprint to 2018-07-18 Sprint

#7 - 07/18/2018 03:25 PM - Peter Amstutz

- Target version changed from 2018-07-18 Sprint to 2018-08-01 Sprint

#8 - 08/01/2018 03:15 PM - Peter Amstutz

- Target version changed from 2018-08-01 Sprint to 2018-08-15 Sprint

#9 - 08/15/2018 03:13 PM - Peter Amstutz

- Target version changed from 2018-08-15 Sprint to 2018-09-05 Sprint

#10 - 09/05/2018 02:49 PM - Peter Amstutz

- Target version changed from 2018-09-05 Sprint to 2018-09-19 Sprint

#11 - 09/19/2018 03:24 PM - Tom Morris

- Target version changed from 2018-09-19 Sprint to 2018-10-03 Sprint

#12 - 10/03/2018 03:25 PM - Peter Amstutz

- Status changed from In Progress to Resolved

#13 - 11/13/2018 08:49 PM - Tom Morris

- Release set to 14