

Arvados Workbench 2 - Feature #13895

[Data collection] SMMARRD operations for collections

07/25/2018 07:33 AM - Chrystian Klingenberg

Status:	Resolved	Start date:	
Priority:	Normal	Due date:	
Assigned To:	Chrystian Klingenberg	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	sprint 6		
Description			

History

#1 - 07/25/2018 07:33 AM - Chrystian Klingenberg

- Target version set to sprint 5

#2 - 08/07/2018 11:42 AM - Daniel Kos

- Target version changed from sprint 5 to sprint 6

#3 - 08/08/2018 08:12 AM - Chrystian Klingenberg

- Status changed from New to Resolved