

## Arvados Workbench 2 - Bug #14039

### Project Details View improvements

08/15/2018 06:56 AM - Moritz Gilsdorf

<b>Status:</b>	Resolved	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Artur Janicki	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	sprint 6		
<b>Description</b>			

#### Associated revisions

---

**Revision 5ca3e3c1 - 08/16/2018 11:04 AM - Artur Janicki**

details panel - fix styles for uuid and header title

Feature #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

**Revision 07d646d9 - 08/20/2018 05:51 AM - Artur Janicki**

remove classnames

Feature #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

**Revision 01e4b29e - 08/20/2018 05:52 AM - Artur Janicki**

Merge branch 'master' into 14039-details-view-improvements

refs #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

**Revision 31df2083 - 08/20/2018 09:52 AM - Artur Janicki**

Font size form unification and change collection panel

Feature #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

**Revision 33608c44 - 08/20/2018 09:57 AM - Artur Janicki**

Merge branch 'master' into 14039-details-view-improvements

refs #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

**Revision 53022b7d - 08/20/2018 10:05 AM - Artur Janicki**

Merge branch '14039-details-view-improvements'

refs #14039

Arvados-DCO-1.1-Signed-off-by: Janicki Artur <[artur.janicki@contractors.roche.com](mailto:artur.janicki@contractors.roche.com)>

#### History

---

**#1 - 08/15/2018 07:05 AM - Moritz Gilsdorf**

- File 2018-08-15\_08-53-41.png added

- The Project Name should wrap to not run out the window or over the close icon
- Maybe we can get rid of the owner (which is anyway just the parent project and the new workbench shows this nicely in the breadcrumbs)
- Having the UUID of the project itself would be good
- uuid's should never be capitalized

2018-08-15\_08-53-41.png

**#2 - 08/16/2018 07:44 AM - Artur Janicki**

- *Assigned To set to Artur Janicki*

**#3 - 08/16/2018 08:23 AM - Artur Janicki**

- *Target version set to sprint 6*

**#4 - 08/16/2018 08:36 AM - Artur Janicki**

- *Status changed from New to In Progress*

**#5 - 08/16/2018 09:38 AM - Artur Janicki**

- *Story points set to 1.0*

**#6 - 08/16/2018 11:05 AM - Artur Janicki**

- *% Done changed from 0 to 90*

**#7 - 08/20/2018 10:07 AM - Artur Janicki**

- *Status changed from In Progress to Resolved*

- *% Done changed from 90 to 100*

**Files**

---

2018-08-15_08-53-41.png	56.8 KB	08/15/2018	Moritz Gilsdorf
-------------------------	---------	------------	-----------------