

Arvados - Bug #14691

Update suggested .ssh/config section in documentation and workbench

01/04/2019 03:25 PM - Ward Vandewege

Status:	Resolved	Start date:	
Priority:	Normal	Due date:	
Assigned To:	Ward Vandewege	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	2019-01-16 Sprint		
Description			
We have some discrepancies between the suggested .ssh/config blocks in the Arvados documentation and what Workbench suggests. Workbench also suggests the .arvados suffix, which is annoying if you have more than one cluster.			

Associated revisions

Revision 1b2d73e1 - 01/04/2019 10:28 PM - Ward Vandewege

Merge branch '14691-suggested-ssh-config-update'

closes #14691

Arvados-DCO-1.1-Signed-off-by: Ward Vandewege <wvandewege@veritasgenetics.com>

History

#1 - 01/04/2019 03:46 PM - Ward Vandewege

- Description updated
- Status changed from New to In Progress
- Assigned To set to Ward Vandewege

#2 - 01/04/2019 10:32 PM - Ward Vandewege

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

Applied in changeset [arvados|1b2d73e101e1fb27de201b33142c081e80bb7fc6](#).

#3 - 03/01/2019 06:30 PM - Tom Morris

- Release set to 15