

## Arvados Workbench 2 - Support #15166

[Running a workflow] Size between columns with icons inside the workflow section is too wide.

04/30/2019 10:55 AM - Chrystian Klingenberg

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Pawel Kowalczyk	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Backlog Q1, Q2		
<b>Description</b>			

### Associated revisions

#### Revision d5f7c3ce - 05/16/2019 10:54 AM - Pawel Kowalczyk

smaller-width-for-icons-on-workflow-panel

Feature #15166

Arvados-DCO-1.1-Signed-off-by: Pawel Kowalczyk <[pawel.kowalczyk@contractors.roche.com](mailto:pawel.kowalczyk@contractors.roche.com)>

#### Revision f17cabd0 - 05/22/2019 10:10 AM - Pawel Kowalczyk

Merge branch 'master' into 15166-size-between-icons-on-workflow-panel-is-too-wide

refs #15166

Arvados-DCO-1.1-Signed-off-by: Pawel Kowalczyk <[pawel.kowalczyk@contractors.roche.com](mailto:pawel.kowalczyk@contractors.roche.com)>

#### Revision 03c11b87 - 05/22/2019 10:10 AM - Pawel Kowalczyk

Merge branch '15166-size-between-icons-on-workflow-panel-is-too-wide'

refs #15166

Arvados-DCO-1.1-Signed-off-by: Pawel Kowalczyk <[pawel.kowalczyk@contractors.roche.com](mailto:pawel.kowalczyk@contractors.roche.com)>

### History

#### #1 - 05/16/2019 09:13 AM - Chrystian Klingenberg

- Target version set to Backlog Q1, Q2

#### #2 - 05/16/2019 09:25 AM - Pawel Kowalczyk

- Status changed from New to In Progress

- Assigned To set to Pawel Kowalczyk

#### #3 - 05/22/2019 10:11 AM - Pawel Kowalczyk

- Status changed from In Progress to Resolved

#### #4 - 05/23/2019 01:27 PM - Chrystian Klingenberg

- Status changed from Resolved to Closed