

Arvados Workbench 2 - Story #15603

[Workbench 2] Update Fileupload component to new error reporting & unit test architecture

09/04/2019 02:13 PM - Tom Morris

Status: New	Start date:
Priority: Normal	Due date:
Assigned To:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version: Arvados Future Sprints	
Description <ul style="list-style-type: none">• Create error handling middleware and update any file upload functionality to use it where appropriate.• Create unit tests for the reducer and action creators and use enzyme to test UI component interaction with state. This will not include end to end testing of file uploading.• Make sure action creators that result in async calls follow the pattern of START_ACTION, ACTION_SUCCESS, ACTION_FAILED, and use the error handling middleware if it failed.• Take the opportunity to try React-Testing-Library instead of Enzyme.	
Subtasks: Task # 15666: Review New	
Related issues: Related to Arvados - Story #15581: [Workbench2] Improve error handling and re... New	

History

#1 - 09/04/2019 02:15 PM - Tom Morris

- Subject changed from [Workbench 2] Add unit test coverage for Auth component to [Workbench 2] Update Auth component to new error reporting & unit test architecture

#2 - 09/04/2019 02:17 PM - Tom Morris

- Related to Story #15581: [Workbench2] Improve error handling and reporting added

#3 - 09/04/2019 05:06 PM - Tom Morris

- Subject changed from [Workbench 2] Update Auth component to new error reporting & unit test architecture to [Workbench 2] Update Fileupload component to new error reporting & unit test architecture

#4 - 09/04/2019 05:14 PM - Eric Biagiotti

- Description updated

#5 - 09/04/2019 05:28 PM - Eric Biagiotti

- Description updated

#6 - 09/04/2019 05:57 PM - Eric Biagiotti

- Description updated

#7 - 09/04/2019 05:57 PM - Tom Morris

- Target version changed from To Be Groomed to Arvados Future Sprints

- Story points set to 3.0

#8 - 09/11/2019 02:57 PM - Tom Morris

- Target version changed from Arvados Future Sprints to 2019-09-25 Sprint

#9 - 09/11/2019 03:07 PM - Tom Morris

- Assigned To set to Eric Biagiotti

#10 - 09/25/2019 03:04 PM - Eric Biagiotti

- Target version changed from 2019-09-25 Sprint to 2019-10-09 Sprint

#11 - 10/09/2019 01:36 PM - Eric Biagiotti

- Status changed from New to In Progress

#12 - 10/09/2019 02:45 PM - Eric Biagiotti

- Target version changed from 2019-10-09 Sprint to 2019-10-23 Sprint

#13 - 10/23/2019 02:48 PM - Eric Biagiotti

- Target version changed from 2019-10-23 Sprint to 2019-11-06 Sprint

#14 - 11/06/2019 04:12 PM - Eric Biagiotti

- Target version changed from 2019-11-06 Sprint to 2019-11-20 Sprint

#15 - 11/20/2019 03:38 PM - Eric Biagiotti

- Target version changed from 2019-11-20 Sprint to 2019-12-04 Sprint

#16 - 11/22/2019 08:13 PM - Eric Biagiotti

- Description updated

#17 - 12/04/2019 03:50 PM - Eric Biagiotti

- Target version changed from 2019-12-04 Sprint to 2020-01-02 Sprint

#18 - 12/09/2019 03:09 PM - Peter Amstutz

- Assigned To deleted (Eric Biagiotti)

#19 - 12/09/2019 09:28 PM - Peter Amstutz

- Target version changed from 2020-01-02 Sprint to Arvados Future Sprints

- Status changed from In Progress to New