

Arvados Epics - Story #15960

Computing on external data

12/31/2019 10:46 PM - Peter Amstutz

Status: New	Start date: 01/01/2022
Priority: Normal	Due date: 06/30/2022
Assigned To:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Description	
Related issues:	
Related to Arvados - Feature #8570: [Crunch2] Impure access to object store	New
Related to Arvados - Feature #8569: [Crunch2] Impure mount from host fs	New
Related to Arvados - Story #17348: Example workflow template which streams da...	New

History

#1 - 12/31/2019 10:47 PM - Peter Amstutz

- Start date set to 04/01/2020

- Due date set to 06/30/2020

#2 - 12/31/2019 11:00 PM - Peter Amstutz

- Start date changed from 04/01/2020 to 05/01/2020

- Due date changed from 06/30/2020 to 07/31/2020

#3 - 12/31/2019 11:05 PM - Peter Amstutz

- Start date changed from 05/01/2020 to 04/01/2020

- Due date changed from 07/31/2020 to 06/30/2020

#4 - 12/31/2019 11:05 PM - Peter Amstutz

- Start date changed from 04/01/2020 to 05/01/2020

- Due date changed from 06/30/2020 to 07/31/2020

#5 - 01/03/2020 03:44 PM - Peter Amstutz

- Related to Feature #8570: [Crunch2] Impure access to object store added

#6 - 01/03/2020 03:44 PM - Peter Amstutz

- Related to Feature #8569: [Crunch2] Impure mount from host fs added

#7 - 01/23/2020 08:50 PM - Peter Amstutz

- Start date changed from 05/01/2020 to 04/01/2020

#8 - 01/23/2020 08:51 PM - Peter Amstutz

- Due date changed from 07/31/2020 to 07/01/2020

#9 - 02/19/2020 07:28 PM - Peter Amstutz

- Start date changed from 04/01/2020 to 05/01/2020

- Due date changed from 07/01/2020 to 08/01/2020

#10 - 02/19/2020 07:47 PM - Peter Amstutz

- Start date changed from 05/01/2020 to 08/01/2020

- Due date changed from 08/01/2020 to 11/30/2020

#11 - 04/01/2020 05:00 PM - Peter Amstutz

- Start date changed from 08/01/2020 to 05/01/2020
- Due date changed from 11/30/2020 to 06/30/2020

#12 - 04/01/2020 05:00 PM - Peter Amstutz

- Due date changed from 06/30/2020 to 07/31/2020

#13 - 04/22/2020 02:55 PM - Peter Amstutz

- Start date changed from 05/01/2020 to 05/20/2020

#14 - 05/13/2020 02:30 PM - Peter Amstutz

- Start date changed from 05/20/2020 to 06/03/2020
- Due date changed from 07/31/2020 to 08/31/2020

#15 - 05/18/2020 06:18 PM - Peter Amstutz

- Start date changed from 06/03/2020 to 06/17/2020
- Due date changed from 08/31/2020 to 09/16/2020

#16 - 06/16/2020 08:52 PM - Peter Amstutz

- Start date changed from 06/17/2020 to 07/29/2020
- Due date changed from 09/16/2020 to 11/11/2020

#17 - 06/23/2020 02:10 PM - Peter Amstutz

- Start date changed from 07/29/2020 to 10/01/2020
- Due date changed from 11/11/2020 to 01/31/2021

#18 - 09/30/2020 05:11 PM - Peter Amstutz

- Start date changed from 10/01/2020 to 01/01/2021
- Due date changed from 01/31/2021 to 04/30/2021

#19 - 11/16/2020 04:08 PM - Peter Amstutz

- Start date changed from 01/01/2021 to 04/01/2021
- Due date changed from 04/30/2021 to 07/31/2021

#20 - 01/13/2021 07:03 PM - Peter Amstutz

- Start date changed from 04/01/2021 to 07/01/2021
- Due date changed from 07/31/2021 to 11/30/2021

#21 - 02/10/2021 04:12 PM - Peter Amstutz

- Related to Story #17348: Example workflow template which streams data from S3 in first step, does some computation steps, and uploads results back to S3. added

#22 - 06/02/2021 05:37 PM - Peter Amstutz

- Start date changed from 07/01/2021 to 08/01/2021
- Due date changed from 11/30/2021 to 12/31/2021

#23 - 06/30/2021 08:36 PM - Peter Amstutz

- Start date changed from 08/01/2021 to 09/01/2021

#24 - 08/05/2021 02:16 PM - Peter Amstutz

- Start date changed from 09/01/2021 to 10/01/2021
- Due date changed from 12/31/2021 to 01/31/2022

#25 - 09/22/2021 06:25 PM - Peter Amstutz

- Start date changed from 10/01/2021 to 01/01/2022

- Due date changed from 01/31/2022 to 06/30/2022