

## Arvados - Task #17671

Bug # 17591 (Resolved): Improve explanation of wildcard DNS for keep-web

### Review

05/12/2021 04:14 PM - Peter Amstutz

<b>Status:</b>	Resolved	<b>Start date:</b>	08/03/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assigned To:</b>	Ward Vandewege	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2021-08-04 sprint		
<b>Description</b>			

### History

#### #1 - 05/26/2021 04:43 PM - Peter Amstutz

- Assigned To changed from Tom Clegg to Ward Vandewege

#### #2 - 07/21/2021 03:26 PM - Peter Amstutz

- Assigned To changed from Ward Vandewege to Tom Clegg

#### #3 - 08/03/2021 03:17 PM - Ward Vandewege

- Start date set to 08/03/2021

- Status changed from New to In Progress

#### #4 - 08/03/2021 06:02 PM - Tom Clegg

- Assigned To changed from Tom Clegg to Ward Vandewege

#### #5 - 08/03/2021 09:28 PM - Ward Vandewege

- Assigned To changed from Ward Vandewege to Tom Clegg

#### #6 - 08/03/2021 09:31 PM - Tom Clegg

- Assigned To changed from Tom Clegg to Ward Vandewege

#### #7 - 08/04/2021 02:19 PM - Ward Vandewege

- Remaining (hours) set to 0.0

- Status changed from In Progress to Resolved