

Arvados - Task #4939

Story # 4930 (Resolved): [FUSE] Design: specify behavior for writable arv-mount

Review and discuss

01/08/2015 07:07 PM - Peter Amstutz

Status:	Resolved	Start date:	01/28/2015
Priority:	Normal	Due date:	
Assigned To:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	2015-01-28 Sprint		
Description			

History

#1 - 01/28/2015 04:14 PM - Peter Amstutz

- Status changed from New to Resolved
- Start date set to 01/28/2015
- Remaining (hours) set to 0.0