

Arvados - Task #5785

Story # 3198 (Resolved): [FUSE] Writable streaming arv-mount

Documentation and code cleanup

04/22/2015 12:46 PM - Peter Amstutz

Status:	Resolved	Start date:	04/14/2015
Priority:	Normal	Due date:	
Assigned To:	Peter Amstutz	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	2015-07-08 sprint		
Description			

History

#1 - 05/18/2015 06:26 PM - Peter Amstutz

- Status changed from New to Resolved
- Remaining (hours) set to 0.0